

Project Status Summary

Contract Value Details	
Contract details	Amount (R.O.)
Original contract (No Cont.)	
Contingency	
Original contract (with Cont.)	
Contract (with VO.1)	
Contract (with VO.2)	
Contract (with VO.3 & Cont.)	
Contract (with VO.4 & Cont.)	

Project Durations/Key Dates

Awarding date	
Mobilization (days)	
Construction period (days)	
Start of construction	
Completion date	
Construction period (with VO's)	
Completion date (with VO's)	
Elapsed time (days)	
Elapsed time (%)	
Remaining period (days)	
Expected completion date	

Project Layout on Google Image

Brief description:

Project Physical Progress

Progress	%
Planned progress this month	
Actual progress this month	
Cumulative planned progress	
Cumulative actual progress	
Cumulative ahead/delay (%)	

Construction Progress Photos

Project Financial Progress

Cumulative Progress	Status
Planned progress (%)	
Actual progress (%)	
Difference (%)	
Total payment (RO)	

Physical Progress of Major Activities

[illegible]

Status of key project activities

A large empty rectangular area for a chart or graph, with a "Color Legend" button in the bottom right corner.

Contractor's Resources

Machinery	No.
Planned machinery	
Actual machinery	
Deficit	

Manpower	No.
Planned manpower	
Actual manpower	
Deficit	

Earthworks
Subbase layer
Aggregate base course
Bit. base course
Bit. wearing course
Protection-Embankment
Protection-cut slope
Utilities
Land acquisition
Culverts/retaining walls
Bridges/tunnels
Pedestrian over/underpass