

## Project Status Summary

| Contract Value Details         |               |
|--------------------------------|---------------|
| Contract details               | Amount (R.O.) |
| Original contract (No Cont.)   |               |
| Contingency                    |               |
| Original contract (with Cont.) |               |
| Contract (with VO.1)           |               |
| Contract (with VO.2)           |               |
| Contract (with VO.3 & Cont.)   |               |
| Contract (with VO.4 & Cont.)   |               |

### Project Durations/Key Dates

|                                 |  |
|---------------------------------|--|
| Awarding date                   |  |
| Mobilization (days)             |  |
| Construction period (days)      |  |
| Start of construction           |  |
| Completion date                 |  |
| Construction period (with VO's) |  |
| Completion date (with VO's)     |  |
| Elapsed time (days)             |  |
| Elapsed time (%)                |  |
| Remaining period (days)         |  |
| Expected completion date        |  |

### Project Layout on Google Image

**Brief description:**

## Project **Physical** Progress

| Progress                          | % |
|-----------------------------------|---|
| Planned progress this month       |   |
| Actual progress this month        |   |
| Cumulative planned progress       |   |
| Cumulative actual progress        |   |
| <b>Cumulative ahead/delay (%)</b> |   |

## Project Financial Progress

| Cumulative Progress   | Status |
|-----------------------|--------|
| Planned progress (%)  |        |
| Actual progress (%)   |        |
| <b>Difference (%)</b> |        |
| Total payment (RO)    |        |

### Construction Progress Photos

[illegible]

### Physical Progress of Major Activities

[illegible]

## Status of key project activities

### Contractor's Resources

| Machinery         | No. |
|-------------------|-----|
| Planned machinery |     |
| Actual machinery  |     |
| <b>Deficit</b>    |     |

| Manpower         | No. |
|------------------|-----|
| Planned manpower |     |
| Actual manpower  |     |
| <b>Deficit</b>   |     |

|  |                           |
|--|---------------------------|
|  | Earthworks                |
|  | Subbase layer             |
|  | Aggregate base course     |
|  | Bit. base course          |
|  | Bit. wearing course       |
|  | Protection-Embankment     |
|  | Protection-cut slope      |
|  | Utilities                 |
|  | Land acquisition          |
|  | Culverts/retaining walls  |
|  | Bridges/tunnels           |
|  | Pedestrian over/underpass |

**Color Legend →**